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APPENDIX F
DEBRIS STAGING, STORAGE AND DISPOSAL SITES
MISSION SOP

1.  Purpose.  If FEMA tasks the Corps to lease storage/disposal sites it will usually fall under the umbrella of the overall Debris Removal Mission.  The funds authority of the debris mission will be increased to cover site leasing.   FEMA may task the Corps to perform a variety of options in support of storage/disposal operations.  Tasking will normally fall within one of the three following categories:

      a.  No Corps tasking, site is leased by local government or is public property and operated by local government

      b.  Local government leased or owned and Corps operated

      c.  Corps leased and operated

2.  References.  Mission Doctrine Guide 
3.  Applicability/Responsibility.    
a. Process Owner: Mississippi Valley Division  
b. Process Team: Mission PRT
c. Customer:  FEMA and State
4.  Intergovernmental Team.  The USACE Action Officer, FEMA Infrastructure Branch Chief and/or FEMA Public Assistance Officer, and State Coordinating Officer meet to discuss expectations and to determine the support (personnel) necessary to execute the mission. For some missions a single technical assistance representative may suffice. For larger missions an expanded cadre of Subject Matter Experts, Mission Managers, Resident Engineers and other specialists may be required. Regardless of size, the expectations of the customer must be clearly defined and matched with the appropriate personnel. 
5.  Staffing and Other Resource Requirements.  

         a. Mission PRT Composition.    

(Description of duties is located in Appendix D):

               Subject Matter Expert

               ESF#3 Action Officer

               Mission Manager

               Mission Specialist

               Real Estate Specialist

               Contract Specialist

               Environmental Engineer

               Resident Engineer

               Quality Assurance Supervisor

               Office Engineer


  Database Manager

6.  Preparedness.

      a. Corps:  The advanced identification and acquisition of debris storage sites is the responsibility of the local Government.  Therefore, encouragement of local officials to pre-designate sites should be given whenever possible (i.e., conferences, interagency meetings and exercises, etc.).  When pre-selection is possible, the Corps should be proactive in assisting local governments in sizing, locating and environmentally evaluating sites.  When sizing sites a forecast of the amount as well as types of debris should be considered.  For example, prior to Hurricane Andrew the Miami area had not had a major storm for over 20 years.  This allowed for the development of a dense forest canopy which was virtually destroyed thereby generating a large fraction of vegetative debris.  Forecasting can also be done on a land use basis (i.e., rural, urban, industrial, etc.).  The types of debris expected to be stockpiled at a given site will reflect the types of land use in the nearby area of collection.  

      b.  Local Governments:  Sites should be pre-designated.

           1)  Public Property

           2)  Private Lands:

(a) 50 - 200 acres

(b)  Location taking into consideration - Noise, Traffic and Environment

          3)  Permits:

                  (a)   Wetlands

                  (b)   Groundwater

                  (c)   Endangered Species

                  (d)   Historic

                  (e)   HTW Sites

          4)  Landfills:

                 (a)  Present Debris and Logistical Capacity

                 (b)  State-to-State/County-to-County Agreements

          5)  Recycling:

                (a)  Timber Agreements

                (b)  Mulch/Chip Disposal

                (c)  Agriculture Community

                (d)  Fuel Source for Incinerator

7.  Execution.   As mentioned above, providing debris storage/disposal sites is the responsibility of the state/local governments, however, as an absolute last resort the Corps, if tasked by FEMA, can acquire sites by leasing.  If this situation occurs a memorandum should be forwarded for FEMA's signature authorizing the USACE to act as a leasing agent for FEMA (see Tab 8). Under no circumstances shall the Contractor acquire sites without prior approval of the USACE.

      a.  POC's

           1)  Local County/State Attorneys

           2)  Local/State/Federal Environmental Agencies

           3)  County Engineer/Department of Public Works

      b.  Assessment Recommendations - If the Corps is tasked by FEMA to acquire storage/disposal sites, a selection team comprised of the following persons is recommended:



Team Member



Function


Contractor Representative

Logistical Location



Corps/Real Estate



Lease Arrangements



Local Environmental


Permits



Corps Environmental


Permits
7. 1 Mission.  If FEMA tasks the Corps to lease storage/disposal sites it will usually fall under the umbrella of the overall Debris Removal Mission.  The funds authority of the debris mission will be increased to cover site leasing.   FEMA may task the Corps to perform a variety of options in support of storage/disposal operations.  Tasking will normally fall within one of the three following categories:

      a.  No Corps tasking, site is leased by local government or is public property and operated by local government

      b.  Local government leased or owned and Corps operated

      c.  Corps leased and operated

7. 2 Special Coordination Issues.  The following special issues/checklists will help in the site selection, documentation, remediation, HTW handling, and site operations part of the storage/disposal process.  

      a. Site Selection Checklist.  (Also provided in Appendix M)

           1)  Ownership

____Public lands are preferred.

____Private Lands

____Are lease terms long enough?

____Are lease terms automatically renewable?

____Does lease include landscape restoration agreement?

           2)  Size

____Is the site large enough to accommodate the planned debris storage and/or reduction method (50-100 acres)?

____Will the site configuration allow for an 
efficient layout?

           3)  Location

                (a)  Things to Avoid:

____Wetlands?  If unavoidable, inform contractor, 
flag and establish buffer and/or turbidity barriers

____Public Water Supplies?  Well fields or surface waters

____Threatened and Endangered Species?  Animals and Plants

____T & E Critical Habitats?

____Rare Ecosystems?  Ask the locals

____Historic Sites?

____Archaeological Sites?

____Sensitive Surrounding Land Uses?  Residential, Schools, Churches, etc.

____Consider prevailing winds (smoke).

                (b)  Things to Look For:

____Good ingress/egress

____Good transportation arteries

____Open flat topography

      b. Site Documentation/Baseline Data Checklist.  (Also provided in Appendix M)

          1)  Before activities begin

____Video/photograph aerial?

____Video/photograph ground?

____Notation of important features?  Structures, fences, culverts, landscaping, etc.

____Random soil sampling?

____Water samples from existing wells?

____VOC Volatile Organic Carbon "sniffing"

           2)  After activities begin

____Groundwater sampling wells?

____Groundwater monitoring wells?

____Spot soil sampling at "hot" areas such as HTW, Ash, and Fuel storage areas as they are being set up?

           3)  Progressive updates

____Periodically update videos/photographs?

____Periodically map/sketch site layout including "hot" areas

____Integrate QA reports?  Contractor fuel spills, etc.

      c. Site Remediation/Closure Checklist.  (Also provided in Appendix M)

Generic checklist for COE QA/CQC to be used for determining adequacy of closure prior to final payment, assuming that Corps contractors will haul debris from sites and be responsible for site closure.  See Tab 2.



____Lease special conditions met?

____Disturbed or filled wetlands restored, location marked on plans?



____Ash pile tested, removed, disposed?

____HTW removed and disposed?

____Chain of custody?

____Inventory

____Location of storage area marked on plans?



____Debris stockpiles removed and disposed?

____Metals?

____Unburnables?

____Mixed trash?

____Construction and demolition debris?

____Clean yard waste?

____Tires?

____Other?

____Contractor petroleum, and HTW spills remediated?

____Perimeter berms leveled and topsoil restored?

____Existing groundwater monitoring wells identified, secured and restored?

____Environmental records submitted (contractor groundwater and air quality monitoring if any, chain of custody for HTW, state  environmental approvals for agricultural well closures, etc.)?

_____Site secured wherever stockpiles (chips, tires, etc.) do remain, to discourage illegal dumping?

_____All contractor equipment and temporary structures removed?

      d.  HTW Staging Area.   A separate staging area for HTW materials/contaminated soils and debris should be established within the storage/disposal site.  This area should be lined with impermeable material and bermed to prevent contamination of surrounding area.  HTW materials should be removed by HTW contractors for disposal in accordance with Federal, State and local regulations.

      e.  Site Operations and Control.  Site control or controlling who has access to the storage/disposal sites has to be determined prior to starting work.  It is recommended that if public landfills are available, non-Corps contractors and the general public be directed to these public facilities in lieu of Corps operated sites.  This is desirable in order to limit liability as EM 385-1-1 (Safety Manual) is not applicable to the general public.   If local (public) landfill sites are not available, then segregated dumping and operational areas need to be established to separate Corps contractors from all others (non-Corps contractors and general public).  The number of these sites should be kept to a minimum, based on demand.  PAO should be involved so that the public can be advised of locations, hours of operation, restrictions, etc.   
See Tab 3

7.3  Engineering/Construction.  Site preparation and operation are usually left up to the contractor, however guidance "up front" can help avoid operational problems later.

      a.  Recommend that the contractor provide a site operations plan for review and approval by the Resident/Area Engineer prior to beginning work.  The plan should address the following:

           1)  Access to site

           2)  Site management to include POC organizational chart, etc.

           3)  Traffic control procedures

           4)  Site security

           5)  Site safety

           6)  Baseline environmental testing and monitoring plan

           7)  Site layout/segregation plan

8) HTW Materials Plan

           9)  Environmental Mitigation Plan


     (a) Smoke


     (b) Dust


     (c) Noise


     (d) Traffic


     (e) Buffer Zones


     (f) Storm water run-off

      b.  Write contract scopes of work for site operations contract.

7.4  Contract Considerations.  

      a.  Contracts for storage/disposal site operators may be a  separate contract or included as a part of the overall debris removal contract.  There is a logistical advantage for including site operations in the removal contract.  This eliminates possible problems that might occur between different contractors such as causing trucks to wait or back up at the dump site or vice versa having too many trucks overwhelming the disposal site capabilities. 

      b.  Recommend a separate contract for HTW removal.

7. 5 Real Estate.  The following real estate actions are required in support of the debris storage/disposal site mission and are based upon the premise that USACE has been tasked by FEMA to provide storage/disposal sites.

      a.  Resolutions:  Obtain resolutions from local entities (city, county) requesting assistance and indemnifying the Government against any claim.

      b.  Maps:  Contact local authorities (city engineering, county engineering, planning commission) to obtain detailed   maps showing property ownership of land to be cleaned up.

      c.  Lease Agreements:

           1)  Are lease terms long enough?

           2)  Are terms automatically renewable?

           3)  Does lease include closure or landscape restoration details?

      d.  Rights of Entry Permits:  Written permission must be obtained from the property owner/owners agent before entering onto private property.  (See Tabs 4 and 6)

7.6  Logistics:  N/A

7.7  Public Affairs:  Public Affairs must communicate to the public where the public disposal sites are located, hours of operation and acceptable/non-acceptable debris that can be dumped.

7.8 Reporting:

       a.  Size and number of sites.

       b.  Present capacity of site.
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Debris Staging, Storage and Disposal Sites Task Table
Phase I – Preparedness 
	Organization
	Task / 

Subtask

Number
	Task
	Subtask
	Who
	How

	FEMA
	N/A
	Provide funding for state/local readiness
	
	FEMA
	FEMA provides through grant money.

	USACE
	P-1.0
	Maintain Team Readiness
	
	Many play a part in maintaining team readiness:  The PRT AO, the district EM, the division EM, Readiness Support Center, Chief HLS at HQ USACE, the district commander, the division commander, the Director of Civil Works
	Ensure positions are filled, the team members are trained and commanders perform readiness reviews and allocate resources to raise readiness status.



	
	P-1.1
	
	Fill Positions
	AO in coordination with district EM and district commander
	AO maintains team roster and notifies district EM of pending vacancies for EM to work new fill with district commander

	
	P-1.2
	
	Train Team Members
	AO in coordination with district EM and district commander.  PRT members.
	AO maintains training roster and coordinates with the team members to attend training when USACE Readiness Support Center (RSC) announces training. PRT Members attend training. 

	
	P-1.3
	
	Command Readiness Review
	District Commander, Division Commander,

Director of Civil Works
	District Commander reviews team readiness monthly and applies or requests resources as necessary to improve readiness. Division Commander reviews team readiness quarterly and applies or requests resources as necessary to bring unready teams to a ready status. Director of Civil Works reviews team readiness quarterly and provides resources to improve readiness status as necessary.

	
	P-1.4
	
	Participate in AAR
	Lead Division
	Lead Division identifies SME, AOs and contractors to attend HQ USACE Level 
Focus Calls and AARs. Participants develop issues to be worked by lead divisions’ SMEs and AOs

	
	P-1.5
	
	Update Guides,  Standing Operating Procedures (SOP), ACI contracts
	Lead Division
	Bring together SMEs, AOs and contractors to perform annual review and update of mission documents and contracts.

	
	P-1.6
	
	Participate in internal and external exercises
	PRT
	When notified by district EM, participate in USACE internal and other agency external exercises

	State
	N/A
	Participate in, AAR,  training and exercises
	
	State EM
	State EM coordinates for participation as funding allows

	Local
	N/A
	Participate in AAR, training and exercises
	
	Local EM
	Local EM coordinates for participation as funding allows

	Contractor
	N/A
	Participate in AAR, training and exercises.
	
	Lead Division, responsible UASCE contracting officer, and contractor
	USACE contracting officer notifies ACI contractors of need to participate and cuts task order.  ACI contractor identifies personnel to attend. Non ACI contractors are identified by Lead Division and attend on their own funds.


Phase II – Activation
Phase II A – Event With Notice
	Organization
	Task / 

Subtask

Number
	Task
	Subtask
	Who
	How

	FEMA
	
	Mission Assignment 
	
	FEMA
	FEMA tasks the Corps of Engineers for Technical Assistance as part of Emergency Support Function (ESF) #3

	USACE
	AA-1.0
	Deploy PRT
	
	HQ USACE, Division, District
	Identify team to be deployed and notify Supported and Supporting Division.  Supported Division transmits MA and funds to the PRTs home district.



	
	AA-1.1
	
	Notify and activate PRT
	AO in coordination with district EM.
	AO receives notification of pending deployment from district EM and notifies PRT.  When verbal MA is received, EM finalizes travel orders and team deploys.

	
	AA-2.0
	RSOI PRT
	
	PRT members and receiving Supported Division or designated responding organization (district)
	Receiving organization establishes an RSOI location and PRT members arrive and perform RSOI.  First AO into area will travel directly to duty location and perform virtual RSOI.  First Debris PRT into area will travel directly to duty locations and perform virtual RSOI.

	State
	
	Request Assistance
	
	FEMA,State
	State request assistance from FEMA



	Local
	
	Request Assistance
	
	State,Local
	Local Government request assistance from State




Phase II – Activation
Phase II B – Event Without Notice.

	Organization
	Task / 

Subtask

Number
	Task
	Subtask
	Who
	How

	FEMA
	
	Mission Assignment 
	
	FEMA
	FEMA tasks the Corps of Engineers for Technical Assistance as part of Emergency Support Function (ESF) #3

	USACE
	AB-1.0
	Deploy PRT
	
	HQ USACE, Division, District
	Identify team to be deployed and notify Supported and Supporting Division.  Supported Division transmits MA and funds to the PRTs home district.



	
	AB-1.1
	
	Notify and activate PRT
	AO in coordination with district EM.
	AO receives notification of pending deployment from district EM and notifies PRT.  When verbal MA is received, EM finalizes travel orders and team deploys.

	
	AB-2.0
	RSOI PRT
	
	PRT members and receiving Supported Division or designated responding organization (district)
	Receiving organization establishes an RSOI location and PRT members arrive and perform RSOI.  First AO into area will travel directly to duty location and perform virtual RSOI.  Debris PRT into area will travel directly to duty locations and perform virtual RSOI.

	State
	
	Request Assistance
	
	FEMA,State
	State request assistance from FEMA



	Local
	
	Request Assistance
	
	State,Local
	Local Government request assistance from State




Phase III – Execution 
	Organization
	Task / 

Subtask

Number
	Task
	Subtask
	Who
	How

	USACE 
	E-1.0
	Assess Mission
	
	SME,AO,MM, RE,RS 
	Providing debris storage/disposal sites is the responsibility of the state/local governments, however, as an absolute last resort the Corps, if tasked by FEMA, can acquire sites by leasing.  If this situation occurs a memorandum should be forwarded for FEMA's signature authorizing the USACE to act as a leasing agent for FEMA.

	
	E-2.0
	 Mission Scoping 
	
	SME,MM,RE,EE,QAS,RS
	Identify the amount and type of debris. You should be proactive in assisting local governments in sizing, locating and environmentally evaluating sites
  When sizing sites a forecast of the amount as well as types of debris should be considered. 

	
	E-3.0
	Lease site as needed
	
	MM,RS,EE
	Obtain resolutions from local entities (city, county) requesting assistance and indemnifying the Government against any claim. Written permission must be obtained from the property owner/owners agent before entering onto private property. Execute lease agreement.



	
	E-4.0
	 Contract for work
	
	SME,MM,RE,OE,QAS,RS
	Contracts for storage/disposal site operators may be a  separate contract or included as a part of the overall debris removal contract.  There is a logistical advantage for including site operations in the removal contract.



  

	
	E-5-0
	 Mission Management
	
	PRT Team,FEMA
	 Manage debris sites activities as necessary .Establish and maintain Points of Contact with Local Government and other Federal Agencies. 



Tab 1


BASELINE DATA COLLECTION

*THE NON-EMERGENCY BUREAUCRACY WILL BE IN PLACE DURING CLOSEOUT*
As soon as a site is selected, gather as much baseline data as is reasonably possible.  A little effort up front can save costs and efforts later.

Videotape/photographs - As a minimum, aerial as well as ground video (narrated) and photographs should be made before any activities start at the site.

Documentation of physical features - Notations about structures, fences, culverts, irrigation systems, etc., can help evaluate inevitable damage claims made later.

Soil and Water Sampling - Data collected must be acceptable and defensible.  Random soil samples can be easily collected before any activities begin.  More time consuming groundwater sampling can be done soon after start-up of operations.  Soil sampling of specific areas such as HTW, ash, and fuels storage areas can be done prior to their setup.  Sampling must be consistent and chain of custody must be maintained.  Advance planning with State/County environmental agencies can establish requirements (e.g., acceptable collection methods, certified labs, parameters to be tested for, etc.).  If in-house assets are not available then consider establishing an off-the-shelf contract with a environmental consulting firm that can rapidly respond.

PROGRESSIVE UPDATES

*Begin documenting site operations keeping in mind that a final closure report may be needed*
Periodically update video/photographic documentation to track site evolution.

Periodically map/sketch out activity locations so that areas of concern can be pinpointed later for additional sampling.  Site operation layout will change as debris is processed.

Integrate QA reporting into site history file.  Document contractor operations that will have a bearing on closeout such as; petroleum spills at fueling sites, hydraulic fluid spills at equipment breakdowns, contractor installation of water wells for pile cooling or dust control, discovery of HTW in debris and details on its storage and disposal.

LANDSCAPE CONDITIONS

Environmental remediation is the government's legal responsibility, however, final restoration of the landscape is largely a matter of what is acceptable to the landowner.  Therefore, work out the landscape restoration plans as quickly as feasible and preferably incorporate a basic plan in the lease if possible. In the case of Andrew, several landowners desired to change the land use and did not wish the pre-existing landscape restored.

SITE SELECTION CRITERIA

Ownership-Public lands should be used first to avoid costly leases.  When selecting private sites consider preexisting conditions that will have to be restored upon closeout.

Size-The required size of the site will depend on the expected volume to be collected and the planned reduction methods.  *General Rule of Thumb* - Larger sites mean FEWER sites.  Fewer sites mean mission closeout.

Environmental Conditions - look for and avoid:


Wetlands


Endangered Species (animals and plants)


Rare and Critical Habitats (ask locals)


Water Supplies (Well fields and surface waters)


Historic/archaeological sites

Surrounding Land Uses - Public acceptability is largely dependent upon the activities planned for the site.  Smoke from burning, around-the-clock noise from equipment operation, dust and traffic are tolerated early but curtailed later.  Whenever possible, avoid residential areas, schools, churches, hospitals, etc.

Transportation Routes - Look for sites with good ingress/egress to accommodate heavy truck traffic.


Tab 2

REMEDIATION
The ultimate closeout of a site is a two-pronged approach:

Environmental Remediation - Cleanup of soil and water to meet Local, State and Federal law.

Landscape Restoration - Restoring the site to its previous land use.

The basic closeout steps are:


a.  Debris clearance to final disposal


b.  Environmental audit/assessment


c.  Development of remediation/restoration plan


d.  Execution of the plan


e.  Sign off by appropriate environmental agency


f.  Acceptance by landowner and termination of lease payments

The key to timely closeout of the mission is the efficient scheduling of the above activities for multiple sites.  Therefore, critical path scheduling of all the activities as far in advance as possible will minimize "down time" between steps.


Tab 3


DEBRIS STORAGE AND REDUCTION SITES
SITE OPERATIONS

Site preparation and operation are usually left up to the contractor but guidance can help avoid problems with the ultimate closeout.

Preparation - Evaluate topographic and soil/substrate conditions to determine best site layout.  In the case of Andrew, the local soils were very thin, about 1 to 2 feet to  the bedrock.  To preserve the integrity of the tillable soils in farming areas, the topsoil was scraped to bedrock and stockpiled in perimeter berms.  Upon closeout of the site the uncontaminated soil was respread.  The point is think of ways to make remediation/restoration easier when planning site preparation.

Operations -


a.  Establish lined temporary storage areas for ash, HTW, fuels, and other materials that can contaminate soils and groundwater.  Set up plastic liners when possible under stationary equipment such as generators and mobile lighting plants.  Include this as a requirement of the contract scope of work.


b.  If the site is also an equipment staging area, monitor fueling and equipment repair to prevent and mitigate spills of petroleum products, hydraulic fluids, etc.  Include clauses in contract SOW to require immediate cleanup by the contractor.


c.  NIMBY (Not In My Back Yard) Concerns - Be aware of and mitigate things that will irritate the neighbors such as:


Smoke - Proper construction and operation of burn pits. Do not overload air curtains.


Dust - Employ water trucks.


Noise - Construct perimeter berms.


Traffic -  Establishment of a buffer zone can abate much of the above.


d.  Site Layout - consider:


Onsite traffic patterns.


Materials segregation in light of reduction/processing plans.

e.  Other considerations:  Operations that modify the landscape, such as substrate compaction and over excavation of soils when loading debris for final disposal, will affect the landscape restoration.

Tab 4

RESOLUTION
WHEREAS, on the              day of                  , 20-, the President declared a "major disaster" in the State of                              under the provision of Public Law 288, 93rd Congress; as amended, and


WHEREAS,                                        is a public entity within said State;


NOW THEREFORE, BE IT RESOLVED BY                                                                    , that the Office of Federal Emergency Management Agency (FEMA) be and the said Office hereby is, requested to arrange to have the appropriate Federal Agency perform the following work:

Debris and wreckage removal from public and private properties.

This body certifies that, to the best of its knowledge and belief, the requested work is eligible under Public Law 288, 93rd Congress, and agrees to (a) provide without cost to the United States all land, easements, and right of way necessary for accomplishment of the approved work; and (b) hold and save the united States free from damages due to the approved work and with respect to debris removal shall indemnify the federal government against any claim arising from such removal.

Passed and approved this the _____ day of _____________, 20 ___.

___________________________

Name and Title



___________________________

Name and Title



___________________________

Name and Title



Tab 5

PERMIT TO DUMP ON PRIVATE LANDS
The undersigned hereby certifies and warrants that they are the title owners of the property described herein and hereby authorizes the United States of America, its successors and assigns, its contractors and/or subcontractors, the authority and permission to enter onto the premises located within the County of  ___________________, State of ________________ more commonly identified as follows:

For the purpose of dumping storm-generated debris onto the above described property.

The undersigned further agrees and warrants that they will hold harmless the United States, the U.S. Army Corps of Engineers, it contractors and/or sub-contractors, from any damage of any type whatsoever, either to the above-described property or persons situated thereon, and hereby releases, discharges, waives any and all actions, legal or equitable, which the undersigned has or ever might have by any action of the United States, the U.S. Army Corps of Engineers, its contractors and/or sub-contractors.

Signed and sealed this _____ day of ________________ 20-.

WITNESS:

___________________________________                       ___________________________________

Tab 6

Application No. _______________

RIGHT-OF-ENTRY PERMIT
General Debris

Date _________________

___________________

       City

___________________

      County


The undersigned hereby certifies and warrants that he is the title owner or the authorized agent of said owner of the property described herein, and the undersigned hereby authorizes the City of ___________________, County of __________________, its successors and assigns, including the Corps of Engineers and its contractors and subcontractors, the authority and permission to enter in and onto the premises located within the aforesaid city and county more commonly identified as

________________________________________________________________________________________________________________________________________________________________________________________

and remove any and all storm-generated debris from the above described property of the undersigned or his authorized agent at no expense to said property owner. (Generally speaking, debris will consist of downed trees, trees leaning in excess of 20 degrees from the vertical, and structural debris which constitute a safety hazard to the continued use of the property.)

The undersigned agrees that all items not to be removed from the above described property will be boldly marked "DO NOT REMOVE". (SEE SPECIAL CONDITIONS NOTED BELOW.)


The undersigned further agrees and warrants that it will hold harmless the City of _________________ , County of ________________ the United States, the United States Army Corps of Engineers, its contractors and subcontractors for any damage of any type whatsoever, either to the above described property of persons situated thereon, and hereby releases, discharges and waives any and all actions, either legal or equitable, which the undersigned has or ever might or may have by reason of any action of a aforesaid city and county, its successors and assigns, while removing storm-generated debris from the above property.


I have not and will not receive private insurance compensation for debris removal.


For the considerations and purposes set forth herein, I hereby set my hand and seal this _______ day of _______________,

Witnessed By:

__________________________________

______________________________________

Property Owner or Property

Owner's Authorized Agent

Current Telephone No.  _________________
Current Address:________________________

______________________________________
Tab 7
Application No. __________ 

RIGHT-OF-ENTRY PERMIT

Demolition

Date _______________

______________________


   City

________________________

   County

The undersigned hereby certifies and warrants that he is the title owner or the authorized agent of said owner of the property described herein, and the undersigned hereby authorizes the City of ___________________, County of ________________, State of  ___________________

its successors and assigns, including the Corps of Engineers and its contractors and subcontractors, the authority and permission to enter in and onto the premises located within the City of____________________, County of ________________, State of ___________________, more commonly identified as

_______________________________________________________________________________________________________________________________________________________________________________________

to demolish and remove those structures and/or portions thereof which were damaged as a result of Hurricane Eloise and which have been determined to be beyond economical repair and present a threat to the safety of the general public.

The undersigned further agrees and warrants that it will hold harmless the City of _______________, County of _____________, the United States, the United States Army Corps of Engineers, its contractors and subcontractors for any damage of any type whatsoever, either to the above described property of persons situated thereon, and hereby releases, discharges and waives any and all actions, either legal or equitable, which the undersigned has or ever might or may have by reason of any action of the City of _________________, County of ____________________, State of ________________, its successors and assigns, while accomplishing the demolition, removal and disposal of the above described property.

For the considerations and purposes set forth herein, I hereby set my hand and seal this           day of                         , 19___, and that by affixing my signature I do certify that to the best of my knowledge and belief the above-described property is beyond economical repair and presents a threat to the safety of the general public.

Witnessed By:

____________________________________

VERIFICATION:
It has been determined that the structures to be removed under this Permit are beyond economical repair and constitute a threat to the safety of the general public.

____________________________________

 

 State of 

____________________________________

        Corps of Engineers

____________________________________

Property Owner or Property Owner's Authorized Agent

APPROVED:

____________________________________



  Lessee

____________________________________



Mortgagee

Tab 8
MEMORANDUM FOR ESF-3




Date ______________

SUBJECT:
Right of Entry/Leasing Authorization

In connection with ESF #3 tasking pertaining to the removal and burning of debris, the Corps of Engineers is hereby authorized to obtain the right of entry to private property on behalf of FEMA, for the purposes of removing debris as the result of Hurricane _________________. For the purpose of burning debris removed from public and/or private property, the Corps is further authorized and directed to obtain, on behalf of FEMA, the necessary real estate interests for the required burn sites, including acquiring such sites by condemnation if such method of acquisition is determined to be more advantageous to the government.

FEDERAL COORDINATING OFFICER

1
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